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UNITED STATES ) COLORADO
ENVIRONMENTAL-PROTECTION AGENCY DEPARTMENT OF HEALTH
REGION VIII
) )
RCRA VIII-86-06
CERCLA VIII-86-08
)
IN THE MATTER OF: )
)
Department of Energy ) COMPLIANCE AGREEMENT
Rocky Flats Plant )
Golden, Colorado )
)
Respondent )

This Compliance Agreement ("Agreement") is entered into by the United
States Environmental Protection Agency ("EPA"), the United States Department

of Energy ("DOE"), and the Colorado Department of Health ("CDH").

1. STATEMENT OF PURPOSE

The mutual objectives of:EPA, COH, and DOE in entering intb this

Agreement are:

a. to resolve issues related to, and to establish requirements for,
hazardous waste, including radioactive mixed waste, compliance at
the DOE's Rocky Flats Plant ("Plant") pursuant to CDH and EPA
hazardous waste authorities;

b. to establish requirements for the investigation of, and correct®ve
action for, any releases of hazardous waste, radioactive mixed waste,
or constituents from any solid waste managemenf units (“"SWMU")
and other areas at the Plant, consistent with the requiremen§§ of
the Resource anservation and Recovery Act ("RCRA"), 42 U.S.C,

§ 6901 et seq. ' |

to establish procedures pursuant to the Comprehensive Environmental
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Rgsponse, Compensation, and Liability Act of 1980 (“*CERCLA"),

42 y.S.C. § 9601 et seq., and Executive Order No. 12088 (43 Federa]
Register 47707, “Federal Compliance With Pollution Control Standards”)
for the cooperation, exchange of information, and participation

of DOE and EPA in the development, implementation and monitoring

. of appropriate remedial actions, consistent with the National
Contingency Plan ("NCP"), 40 C.F.R. Part 300; for releases and
threatened releases of “"hazardous substances, pollutants, or
contaminants" as defined in CERCLA (hereinafter referred to
collectively as "hazardous substances") at the Rocky Flats Plant;

d. to establish f9quirements for: (i) the performance of a remedial
investigation to determine fully the nature and extent of any
threat to the public health or welfare'or the environment that
may be caused by the release, or threatened release, from the
Rocky Flats Plant of hazardous substances; (ii) the performance
of a feasibility study to identify and evaluate alternatives for
appropriate remedial action to prevent or mitigate the migration
or the release or threatened release of any hazardous substance
from the Plant; and (111) the implementation of remedial action

as may be necessary to protect public health, welfare, "or the

environment.

2. BASIS OF AGREEMENT

a. .This Agreement is entered into pursuant to EPA's authority under
RCRA, EPA's authority under sections 104 and 106 of the CERCLA;
EPA's authority and responsibility under Executive Order 12316, (46
Federal Register 42237, “Responses to Environmental Damage”); EPA's

and DOE's authority and responsibility under Executive Order No.




-3-

12088, (43 Federal Register 47704, “Federal Compliance With Poliution
Control Standards");'DOE's authority under the Atomic Energy Act of
1954, as amended (42 U.S.C. § 2201) (“AEA"), and CDH's authority

under sections 25-15-301(4) and 25-15-308, C.R.S., of the Colorado

‘.

Hazardous Waste Act (“CHWA"). DOE acknowledges its obligations uncer
section 6001 of RCRA. |
DOE agrees ﬁhat the requirements of thistgreement that pertain
to regulatory compliance with hazardous waste and radioactive
mixed waste requirements are requirements which have become
effective pursuant to RCRA within the meaning of section 7002(a)
of RCRA. DOE also agrees that.CDH is a “person” within the
meaning of section 7002(a) of RCRA. In the event of any action
filed by any person uﬁder section 7002(a) of RCRA alleging any
violation of any such requirements of this Agreement, DOE will
not contend that the aforestated provisions of this Agreement are
not réquf%éménts that have become effective pursuant to RCRA, or
that COH is not a "person” within the meaning of section 7002(a),

or that this Agreement is not enforceable under section 7002(a).

3. DEFINITIONS AND APPLICABILITY

a.

This Agreement shall be applicable as follows:

For the purpose of cateqorization and applicability to this

Agreement only (but not as a general definition outside the scope

-of this Agreement) the following terms shall be used herein as

indicated:
1) the term "hazardous waste" shall apply to hazardous waste
that is not mixed with "source, special nuclear or by-product

material” as those terms are defined in the AEA;

~
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i1) _The term “"radioactivé mixed waste” shall apply to wastes that

contain hazardous wastes subject to RCRA and radiocactive

wastes subject to the AEA.

111) This Agreement shall not apply to “transuranic material® or

3~
t

il

to hazalGUU)‘wa)te‘ﬂﬁ%?d—wﬁth transurinicmatertat—wh
shall be stored and ultimately shipped to DOE;s Waste Isolation
Pilot Plant. For this Agreement; the_term “transuranic
material®” shall apply to any material including but not
11m1ted'to uasté material, which is contaminated with alpha-
emitting transuranic radionuclides with half-lives greater
than 20 years, in concentrations greater than 100 nanocuries
-per gram of material, and whose atomic number is greater
than 92.

iv) 'Notwiths;anding the definitions contained in 1i and iii
above, an inzentiOna11y created.mixture of hazardous waste

-and transuranic material, which mixture is~not necessary in

connection with processing or treatment operations, shall
nevertheless be considered to be radioactive mixed waste for
the purpose of this Agreement.

The terms “Rocky Flats,* “Plant," "Rocky Flats Plant," "Rocky

Flats facility,® “facility," and “site” mean the U. S. Government

owned facility known as the Rocky flats Plant located north of

Golden, Colorado.

The abbreviation *HSWA™ shall mean the Hazardous and Solid Waste

Amendments of 1984 to RCRA.

All other terms shall have the mean1ng‘set forth in RCRA, CERCLA,




CHWA, the NCP, and implementing regulations, as appropriate
unless specified otherwise.
COH's approval role and authority for corrective action under this

Agreement and the attached Schedules are limited by the extent of

its authorization by EPA to implement RCRA, and do not extend to
any actions or activities undertaken brovided for, or required
pursuant to CERCLA. EPA shéll have the sole approval role under
CERCLA, following consultation with COH. CDH reserves any and
all authority it has under state law and regulétions and RCRA

related to corrective action.

FINDINGS OF FACT

EPA and CDH make the following Findings of Fact without admission of

any such facts by DOE:

a.

DOE is an agency of the federal government and is subject to
reqgulation of its hazardous waste management activities pursuant
to §e§tion GOOi of RtRA, 42 U.S.C. § 6961, DOE is a “person”

as defired in section 101(21) of CERCLA, 42 U.S.C. § 9601(21).
The Rocky Flats facility is owned by the United States and is
under the custody of and controlled by DOE. The facility was
established by the U. S. Atomic Energy Commission in 1951. and
began operations the following year. The facility has been and
continues to be used for the production of components for nuclear
weapons in accordance with DOE's authority and responsibility
under th2: AEA.

DOE is tre only agency or entity authorized by -law to produce

"nuclear ‘eapons for national defense (42 U.S.C. §§ 2121, 2122).

DOE, in. :he exercise of its exclusive statutory authority to



produce nuclear weapons, is the owner of the Rocky Flats Plant
and a proper party to seek and obtain permits for the treatment,
storage, and disposal of hazardous waste.

Under Contract DE-ACO4-76DP 03533, DOE has, since July 1, 1975,

engaged Rockwe I 1 [nternational Corporation (“Rockwell”) to perform

management services in Support of DOE's production activities at |

the Rocky Flats Plant. These services include activities required

fo meet the obligations of DOE under this Agreehept. |

DOE and Rockwell are generators as defined in 40 C.F.R, section

260.10, and 6 CCR 1007-3, section 260.10.

DOE owned and Rockwell operated the facility on énd after

November 19, 1980.

Consistent with section 3010 of RCRA, 42 U.S.C. § 6930, DOE and

Rockwell notified EPA of hazardous waste activity at the Plant.

In their notification dated August 18, 1980, DOE and Rockwell

identified themselves as a generator, treater, storer, and/or

disposer of hazardous waste at the facility.

In their notification of August 18, 1980, DOE and Rockwell

identified them;é]ves as handling the following hazardous wastes

at the facility:

(1) Hazardous wastes exhibiting the characteristics of ignitability,
corrosivity, or EP toxicity.

(2)_ Hazardous wastes from certain non-specific sources.

OOt and Rockwell filed a Part A RCRA permit application on -

November 14, 1980, which identified certgin hazardous wastes.

In their permit applfcation submitted on November 1,.1985, DOE

and Rockwell notified the State, pursuant to the CHWA, of the

A Y
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handling of certain hazardous wastes. Said permit application
did not include radioactive mixed waste streams or units. DOE's
position is that CDH has jurisdiction over hazardous waste, but

has no jurisdiction over radicactive mixed waste until authorized

by EPA__ COH asserts—jurisdiction—over—radioactive mixed waste

and issued on December 4, 1985, a Notice of Intent to Deny DOE's
Part B permit applicatidn on the grounds of incompleteness.

In their permit application submitted on November 8, 1985, D0t

and Rockwell notified EPA, pursuant to section 3004 of RCRA, 42
U.S.C. § 6925, and section 3010 ofVRCRA, 42 U.S.C. 6930, of the
handling of certain radioactive mixed wastes. |

Since the establishment of the facility in 1952, materials defined
as hazardous substances have been producedland disposed of at

various locations at the facility.

Certain hazardous substances, radioactive mixed wastes, hazardous

-wastes, or constituents thereof remain on, under, or near the

facility, and have been detected in groundwater at the facility.
Groundwater, surface water, and air pathways provide routes for
the potential migration of hazardous substances, radioactive
mixed wastes, or hazardous wastes or constituents thereof from
the Rocky Flats facility into the environment.

The migration of such hazardous materfals from the facility may
present a threat to the public health, welfare, and the environment.
The Rocky Flats facility contains both active and inactive SWMU
which are potential sources for the release of hazardous subs tances
or hazardous wastes or constituents thefeof.

The permit application submitted on November 8, 1985, to EPA by

\
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DOE and Rockwell pursuant to section 3005 of RCRA, 42 U.S.C. §
6625, and implementing regulations identified a number of units
subject to RCRA regulations including incinerators, treatment/storage

tanks, surface impoundments, and land application/land disposal

o

€
1
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Htess
EPA has agreed to use its best efforts to authorize the State of
Colorado fo regulate radibactive mixed wéste on or before
September 30, 1986, COH ﬁas filed a request for authorization to
regulatenradioactive mixed waste under RCRA.

Pursuant to section 105 of CERCLA, 42 U.S.C. § 9605, EPA proposed
the Rocky Flats site for inclusion on tﬁe National Priorities

List (“NPL") on October 15, 1984, but has not issued a final list

that includes Federal facilities.

CONCLUSIONS OF LAW AND DETERMINATIONS

1.

Based on the Findings of Fact set out above and the administrative
record, the Director of the Waste Management Division, EPA, Region
YIII, and the Director of the Toxic Substances and Waste Management
Division of COH have determined, without admission of any such
determination by DOE, that:

a. The Rocky Flats site is a *facility" as defined in the EPA
and CDH hazardous waste requlations, and was in existence
on November 19, 1980.

b. .The Rocky Flats facility is subject to the generator, interim
status, corrective action, and permitting requirements for
radioactive mixed waste and for hazardous waste, and DOE and
Rockwell have interim status for the.Rocky Flats facility to
treat and store those wastes identified in subparagraphs

-

4.i. i. and k hereof.




DOE is an owner and Rockwell is an operator of the facility
within the meaning of RCRA and CHWA.
Certain wastes and constituents thereof fcund at the facility

are hazardous wastes or constituents thereof as defined

o~

pursuant to RCRA and CHWA.

In view of -the pptentia1 for release of hazardous waste,
radioactive mixed waste and[pr constituénts into the enQironment'
from the DOE facility, and the necessity for compliance with
RCRA and CHHA requirements, EPA and CDH have determined that

the actions specified herein are necessary to protect human

health and the environment.

Based on the Findings of Fact set out above, and the administrative

record, EPA has determined, without admission of any such

determinations by DOE, that:

a. = N

The'Rocky Flats_site“is_a facility as defined in section
101(9) of CERCLA, 42 U.S.C. 9601(3). The facility was in
existence on November 11, 1980. |

DOE is a person within the meaning of section 101(21) of
CERCLA, 42 U.S.C. § 9601(21).

DOE owns and Rockwell operates the facility within the meaning
of section 107(a) of CERCLA, 42 U.S.C. § 9607, and section

101(20)(A) of CERCLA, 42 U.S.C. § 9601(20)(A).

Certain materials, wastes, and constituents thereof found at

the site are hazardous substances.
There is or has been a release of hazardous waste, hazardous

substances, and/or hazardous constituents into the environment

N\
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within the meaning of RCRA, and section 101(22) of

CERCLA, 42 U.S.C. § 9601(22).
The past, present, and potential future migration of hazardous

substances at the facility into the environment constitutes

or may constitute an actual or threatened release as defined
in section 101(22) of CERCLA, 42 U.S.C. § 9601(22).

The actuaI‘or threatened release of hazardou; substances
from the Rocky Flats facility may present an endangerment to
the public health, welfare, and/or the environment within
the meaning of séction 106 of CERCLA, 42 U,S.C. § 9606.
Based on the potential release of hazardous substances into
the environment from the Rocky Flats féci]ity,'EPA has
determined that the actions specified herefn are necessary

to protect pubiic health, welfare, and/or the environment.

NOW THEREFORE, the parties to this Agreement, with the mutual goal to

protect the public health, welfare, and the environment, and believing

that the actions set forth herein are in the public interest, have

entered fnto this Agreement to achieve hazardous and radioactive mixed

waste compliance at the Rocky Flats facility and to achieve the purposes

set forth in this Agreement. Accordingly, IT IS AGREED AS FOLLOWS:

REGULATORY COMPLIANCE - HAZARDOUS WASTE

a.

O0E will comply with the CHWA and CDH's hazardous waste regulations

found at 6 CCR 1007-3 (hereafter also referred to as “the CDH

hazardous waste regulations*) in its management.of hazardous

yastes at the Plant.

DOE will comply with Schedule 1 attached hereto and incorporated

“~
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herein by reference which contains a timetable for generator and

interim status compliance.

1. DOE and Rockwell will submit to COH a revised Part B permit

application in accordance with Schedule 1 for all hazardous waste

1]

activities and units at the Plant as required by the CDH hazardous

waste requlations. The revised Part B permit application shall

be combined with the radioactive mixed waste permit application
discussed hereafter and tﬁe combined permit application shall be
submifted to both EPA and CDH,

2. CDH will be the agency contacted.regérding the combined
permit application. CDH shall have review authority over the
hazardous waste portion of the combined application and EPA
shall have review authority over the radioactive mixed waste and
HSWA portions of the permit application until CDH is authorized

pursuant to section 3006 of RCRA, 42 U.S.C. § 6926, to regulate

radioactive mixed waste or to implement HSWA. EPA retains full

duthority to implement and enforce HSWA as well as its permit
review authority pursuant to 40 C.F.R. section 271.134, EPA shaill
use its best efforts to coordinate its actions pursuant to RCRA
under this subparagraph ¢, including subsections 3004(u) and (v),
42 U.S.C. § 6924(u) and (v), with COH's authorities.

3. A joint EPA-CDH permit for hazardous and radioactive mixed
waste will be issued unless, prior to issuance, EPA hés authorized
CDH to implement the HSWA provisions and/or to regulate radiqactive
mixed waste, in yhich case CDH will issue all portions of the
pemmit for which COH has recefved EPA authorization. |

DOE will provide a waste analysis plan, and documents preliminary
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thereto, for hazardous waste, as well as documents identifying
hazardous and solid waste management units and changes to interim
status, to CDH as required by CDH's hazardous waste regulations, in

accordance with Schedule 2 attached hereto and incorporated herein

by reference.

e. DOE shall submit documents and take actions related to site,
characterization and corrective action for any SWMU's in accordance -
with Schedule 3 attached hereto and incorporated herein by reference.
Completion of the tasks in Schedule 3 'shall be integrated with,
and conducted in a manner consistent with, the comparable activities
for CERCLA areas, as required by paragraph 10 hereof. Upon
approval of plans for site characterization and corrective action
by EPA and CDH, DOE shall implement the plans in accordance with
the scheduies therein.

f. DOE shall provide closure plans and post;c105ure plans for all
units which are to be closed in accordance with Schedule 4 attached
hereto and incorporated herein by reference. |

g. References in_Schedules 1 through 4 to radioactive mi%ed wastes,
HSWA, or CERCLA requirements are for the purposes of descrjbing
the integrated technica) program which will be followed by the
parties and do not imply CDH enforcement authority with respect
to matters other than hazardous waste unless and until authorized
by EPA under section 3006 of RCRA, 42 U.S.C. § 6926.

7. HAZARDOUS WASTE ENFORCEMENT

a. CDH may enforce DOE's compliance herewith pursuant to its

authorities and procedures under CHWA, the CDH hazardous waste

- \
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requiations and as appropriate, RCRA. The provisions of Schedules
1 through 4 related to hazardous waste are compliance orders
issued by COH pursuant to section 25-15-308(2), C.R.S. CDH's

agreement to these Schedules i{s not to be construéd as a waiver

of any rights to seek civil penalties for past, present, or future
violations of the CHWA, the CDH's.hazardous waste regulations, or
the schedules attached hereto. DOE reserves the right to contest
any such claim.for civil penalties. ‘
EPA shall enforce DOE's compliance herewith in the same manner as
it enforces RCRA requirements with respect to federal facilities
in an authorized-state. If a particular dispute is not resolved
to the satisfaction of either party through the normal enforcement
process for federal ggencies, efther Party may invoke the conflict
resclution procedures set out 1n'sections 1-6 of Executive Order
12088, and/or sections 1-4 of Executive Order 12146, (44 FR 42657,
"Management of Federal Legal Resourcé;,; éJQIy éd! i979). |
DOE agrees that.the requirements of this Agreement that pertain
to regulatory compliance with hazardous waste and radioactive
mixed waste requirements are“requirements which have become

effective pursuant to RCRA within the meaning of section 7002(a)

of RCRA. DOE also agrees that CDH is a “"person® within the meaning

of section 7002(a) of RCRA. In the event of any action filed by any

person under section 7002(a) of RCRA alleging any violation

of any such requirements of this Agreement, DOE will not contend

that the aforestated provisions of this Agreement are not requirements

that have become effective pursuant to RCRA, or that CDH is not

a "person* within the meaning of section 7002(a), or that this
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Agréement is not enforceable under section 7002(a).

RADIQACTIVE-MIXED WASTE REGULATORY COMPLIANCE

The parties agree that the framework for compliance for the

Plant's radioactive mixed waste units under this Agreement

is HWSA and 40 C.F.R. Parts. 260-271. However, if during the
term of the Agreement, EPA pursuant to section 3006 of

RCRA, 42 U.S.C. § 6926, authorizes the State of Colorado to
regulate radioactive mixed waste under RCRA, it is agreed that
thereafter the regulatory framework for this paragraph 8 shall
be the CDH hazardous waste regulations, in addjtion to HSWA.
DOt will comply, with respect to its radioactive mixed wastes,
with the requirements of 40 C.F.R. sections 262 and 265 to. the
extent that such coqpliance is not "inconsistent” with the

requirements of the AEA, as described in subparagraph h hereof,

in accordance with Schedule 1; which contains a timetable for

generator and interim status compliance.

1. DOE will submit in accordance with Schedule ! a revised Par:

B permit application for all radioactive mixed waste activities
and units by November 28, 1986. The permit application will be
prepared to meet those requirements of the CDH hazardous waste
regulations which, if applicable to radiocactive mixed waste,
would be more stringent than EPA's regulations. The revised
radiocactive mixed waste permit application shall be combined with
the hazardous waste permit application discussed heretofore and
the combined application shall be submitted to both EPA and CDH.

2. EPA shall have review authority over the HSWA and radioactive




mixed waste portions of the permit application unless EPA has
authorized CODH under section 3006 of RCRA, 42 U.S.C. § 6926, to

regulate mixed waste at the Plant or to implement the HSWA

provisions. The authority {ssuing-thepermit—will—-be-LOH-provided—

-

5

that EPA has fully authorized the State by that time. If full
authorization has not occurred briér to the time of permit

issuance, the radioactive mixed waste and/or the HSWA portions of
the permit shall be issued by EPA. EPA retains its permit review
authority pursuant to 40 C.F.R. section 271,134,

DOE wf]] provfde to CDH and EPA a waste'analysis'plan and documents
preliminary thereto, for radioactive mixed waste as well as
documents identifying radioactive mixed wéste management units

and changes to interim status in accordance with Schedule 2
attéched hereto.

DOE shall submit documents and take actions related to site
characterization and corrective action for any SHMU'; in accordance
with Schedule 3 attached hereto. Completion of the tasks in.
Schedule 3 shall be integrated with, and conducted in a manner
consistent with, the activities for CERCLA areas, as required by
paragraph 10 hereof. Upon approval of plans for site
characterization and corrective actions by EPA and CDH subject

to paragraph 3(e), DOE shall implement the plans in accordance with
thé schedules therein.

DOE shall provide closure plans and, where applicable, post-clbsure

plans and post-closure permit applications for all units (other

than those discussed in subparagraph g below) which are to be

closed in accordance with“Schedule 4 attached hereto.
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DOE will provide closure and post-closure plans to CDH and EPA
and perform closure and post-closure activities for Solar Ponds
207A, 207B, and 207C in accordance with Schedule 5 attached hereto

and incorporated herein by reference. DOE will also proyvide

documents required by 40 C.F.R. section 270 for any treatment,
storage, and disposal activities undertaken pursuant to closure

for which a permit is required,

(1) DOE shall comply with respect to its radioactive mixed wastes
with the generator and interim status standards of 40 C.F.R.

Parts 262 and 265 and, after a permit is issued, with Part 264 and
270 standards, provided that such compliance is not inconsistent

with DOE's obligations under the Atomic Energy Act of 1954 as amended.
Such obligations include, inter alia, the protection of human

health and the environment from radifation hazards associated with

~ its operations and the production of nuclear weapons for -the

national defense.

(2) Any determination of inconsistency between the technical

requirements of the AEA and the technical requirements of RCRA or

the State's EPA-authorized RCRA program shall be made after

consultation between the Secretary of Energy and the Administrator,
EPA. If such persons cannot agree oﬁ said determination, either
party may invoke the dispute resolution mechanism of Executive
Order 12088. The State shall be consulted in connection with

such determination of technical inconsistency and its views given
careful review and consideration by DOE and EPA.

(3) Determinations of national security-related inconsistency

between the requiremenis\of the AEA and those of RCRA shall be
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made solely by the DOE. The DOE shall notify the EPA and the
State of any such determinations and the reasons therefor. EPA
reserves whatever rights of appeal of such determinations it may have.

(4) CDH reserves any rights it may have to seek judicial review

I

9.

of such inconsistency determinations.
i. 'References in Schedules 1 through 5 to CERCLA requirements are
for the purpoﬁe of describing the intégrated technical program
~which will be followed by the parties and do not imply that RCRA
or CHWA enforcement authorities are applicable to CERCLA matters.

RADIOACTIVE MIXED WASTE ENFORCEMENT

a. Compliance with paragraph 8 by DOE may be enforced by EPA in the
same manner as it enforces RCRA requirements at any federal
facility. If a particular dispute is not resolved to the. A
satisfaction of either party through the normal enforcement
"procgss for federal agencies either Party may invoke the conflict
resolution proéedures set out in sections 1-6 of Executive Order
12088, and/or section 1-4 of Executive Order 12146,

b. (1) CDH may at any time file an action under section 7002(a)(1)(A)
alleging a violation of any requirement of RCRA expressed in this
Agreement including but not limited to violations of
Schedules 1-5 hereof and 40 C.F.R. Parts 260-270 for radioactive
mixed wastes.

AtZ) COH may, but is not required to, notify DOE in writing of

such alleged violation prior to or concurrently with initiation

of an action described in (1) above. " If CDH does so notify DOE,

the parties shall attempt to resolve informally thé alleged violation.

(3) CDH expressly reserves the richt to seek civil penalties in



———— {4} }fEPA-determines—thatCOHsauthorized-under—section—3006————————

10. REMEDIAL/CORRECTIVE ACTION
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an action brought under section 7002 for violations of the RCRA
requirements expressed in the Agreement. DOE expressly reserves

the right to contest the applicability of civil penalties.

of RCRA, 42 U.S.C. § 6926, to regulate radioactive mixed waste,
COH may also enforce the requirements of the Agreement related to
}radioac£1ve mixed waste pursuant to its authorities and procedures

under CHWA and the CDH hazardous waste regulations.

ao

‘program to avoid duplication of effort and 'to ensure protection

The parties to this Agreement acknowledge that there may be
overlap of CERCLA, RCRA, and CHWA authorities with respect to
actual or potential contaminated areas at the Rocky Flats Plant.
To the extent practicable, activities undertaken pursuant to

RCRA, CHWA, and CERCLA shall be integrated into one technical

of the public health, welfare, or the environment. O0OE shall
comply with applicable RCRA, CHWA, and CERCLA requifements.

The parties acknowledge that DOE has developed and is presently
implementing a program entitled the “Comprehensive Environmental
Assessment and Response Program" (CEARP) which addresses SWMU and

CERCLA areas at the Rocky Flats site, The parties agree that for

a1} CERCLA response activities and corrective action at the site,
the CEARP shall be consistent with the requirements of the National
Contingency Plan (NCP) under CERCLA and applicable RCRA requirements
including but not limited to the folIbwing:

(1) Remedial Investigation. The CEARP shall include a remedial

{nvestigation under CERCLA and the NCP which is consistent
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with the NCP and with EPA's “Guidance on Remedial Investigations
Under CERCLA.“ The geographic scope of the remedial investigation

shall include the entire Rocky Flats site plus any additional

areas—where—contamination—originating—from-the site has been

N

or may be identified. Such fnvestigations may be completed
separately for various operable units pursuant to an approved.
work plan. O0O0E shall submit a remedial investigation report

to EPA and CDH, subject to paragraph 3(e), for review and

approval.

Feasibility Study. The CEARP shall include a feasibility

study under CERCLA and the NCP which is consistent with the

NCP and EPA's “Guidance on Feasibility Studies Under CERCLA."
The feésibi1ify study shall include an analysis of alternatives
for remedial action, and shall recommend an alternative to

EPA for approval. DOE shall prepare a feasibility study
report and shall submit such report to EPA and CDH, subject to
paragraph 3(e), for review and approval. |

Endangerment (Risk) Assessment. The CEARP shall include an

endangerment assessment which is consistent with the NCP and
applicable EPA gquidance. DOE shall submit a report on the

endangerment assessment to EPA and CDH, subject to paragraph 3(e),

"for review and approval.

DOE shall deliver proposed response measures and proposed

implementation schedules to EPA and CDH in accordance with Schedule 3

attached hereto and incorporated herein by reference. Any response

measures and corrective action proposed for implementation under

CERCLA and RCRA ‘at the Rdcky Flats site shall be subject to EPA




-20-

and CDH approval, subject to paragraph 3(e), and shall be consistent

with th§ NCP and applicable RCRA guidance.

The technical tasks and timeframes for accomplishment of the

integrated program for SWMU and CERCLA areas which includes

A

CERCLA/CEARP requirements are contained in Schedule 3 attached

hereto and incorporated herein by reference.

Following EPA and CDH approval of response measures and corrective

actions, the remedial/corrective action alternative selected

shall be incorporated into this Agreement, together with the

schedules developed pursuant to Schedule 3 therefor, and shall

thereafter be implemented by DOE.

To provide for public comments as contemplated by the NCP on the

CERCLA provisions of this Agreement and its subsequent implementation,

the Parties agree to the following:

(1)

(3)

Within 30 days of the effective date of this Agreement,

DOE shaffIQQSmit tb EPA and COH é draft communfcati&nﬁ
strateqy/community relations plan which includes activities
and schedules for conducting a public involvement program
cons1ste6t with the NCP, and EPA's ggidance on community
relations planning. A final strategy/plan shail be prepared
within 14 days of receipt of EPA/CDH comments. After approval
by EPA and CDH, the strategy/plan shall be implemented.

EPA and DOE shal) conform to the public comment requirements of

the NCP and relevant EPA guidance with respect to CERCLA activities

and reports generated under this Agreement.
Prior notification shall be provided to all parties when

fssuing press releas®s.




(4) Upon DOE's submission to EPA of a final feasibility study report
pursuant to this Agreement, EPA shall, consistent with the
HCP;.make both the remedial investigation report and the
feasibility study report, available to the public for review and

comment for at least twenty-one days

3

Nothing in this paragraph 10 shall preclude DOE, CDH, or EPA from
taking any response actions which are deemed necessary to protect

public health, welfare, and the environment., If a removal action

~ {s undertaken by DOE or EPA, it shall notify the other party

within twenty-four (24) hours after the commencement of such
action, If a remedial action is planned by DOE or EPA, it shall
notify the other party before commencement of the same. EPA, CDH.
or DOE actions taken pursuant to this subparagraph g do not
release any party from any of the obligations to comply with the

requirements of this Agreement.

 References in Schedule.3 to hazardous waste. or.radioactive mixed

waste CHWA or RCRA requirements are for the purpose of describing
the integrated technical program which will be followed by the
parties and do aot imply that CHWA or RCRA enforcement procedures
are applicable to CERCLA matters. Additionally, CERCLA information
submitted contemporaneously with the combined Part B permit
application shall be for CERCLA review and approval only, and shall
not be submitted for the purpose of seeking a permit for such

CERCLA activities.

11. REMEDIAL/CORRECTIVE ACTION DISPUTE PROCEDURES

a.

up

(1) Al disagreements, disputes, and conflicts (“disputes”) arising

between EPA and DOE-qnder the provisions of paragraph 10 hereof
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—

shall be subject to the termms and conditions of this paragraph
11. Eifther may invoke the dispute resolution process set forth

herein by giving notice to the other party.

N

£-§. >
Ut L cuU

EPA—and-DOEwill—in—geod—faith—undertake—therr—best—e

.~
no
-~

resolve any disputes involving CERCLA. EPA will consult with CDH

fn connection with such a dispute. In the event that‘agreement
between DOE and EPA cannot be reached, either may request that

the Parties appoint an official to a second level digpute resolution
team, and these officials will, in good faith, attempt to Eesolve
the dispute.

f’ (3) 1f a particular dispute is not resolved within'sixty (60) days
after the dispute arises through the process described herein,
either Party may invoke the conflict resolution procedures set out
in sections 1-6 of Executive Order 12088 and/or section 1-4
of Executive Order 12146,

b. Disagreements, disputes, and conflicts (“disputes") between COH

and DOE arising under the provisions of paragraph 10 hereof
related to corrective action for radioactive mixed waste shall be
resolved as provided by paragrabh 9(b). Disputes between CDH and
DOE arising under the provisions of paragraph 10 relating to
corrective action for hazardous waste shall be resolved as provided
by paragraph 7(a).

12. GENERAL PRQVISIONS

a. Access

1. Access to Plant. DOE will permit access to the -Plant to EPA

and CDH personnel for the general purpose of determining

’ N
é\a—'/ remmldeacan . AAC .S ek ebhda o-ea-. e s e eYY deaY . an
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following specific purposes:
(1) to inspect, review, and copy as necessary the documents

and information to be provided hereunder;

to—observe—hazardous—and Tradioactive mixed waste unit Operations;

—~
~n
s

to observe groundwater monitoring wells and radiocactive

—
L 98]
S~

mixed waste operations related to the groundwater
activities specified herein and in Schedule 3 to be
performed by DOE. ” |
(4) to observe field work and to monitor any of the activities
required by this Agreement; and -
(5) to conduct any other necessary sampling, monitoring,
testing, and other information gathering, as determined
by COH and EPA. ~
Access to certain portions of the plant will be restricted
to those EPA and CDH personnel with 'Q access security
clearances. EPA and CDH personnel shall give prior notice
to Plant personnel of their visit and will be accompanied by
Plant personnel during such visit, EPA and CDH agree that
its representatives shall comply with all rules and regulations
established by DOE for the protection of health, safety, and
security while at the Plant, including the requirements of
_Executive Order 12356. Nothing in this subparagraph a.l.
shall preclude EPA and CDH from exercising or attempting to
exercise their right or alleged right to enter and inspect.
the Plant site pursuant to their own statutes or regulations.

DOE reserves all rights to control access to the site pursuant

)
d . “ -
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Offsite Access

To the extent that activities pursuant to the Agreement
must be carried out on other than DOE property, DOE

shall use its best efforts to obtain access agreements from

Al

. the owners which shall provide reasonable access for DOE,

EPA, and CDH representatives. In the event that DOE is

unable to obtain such access agreements, DOE shall notify
EPA and CDH regarding both the lack of agreements and
efforts to obtain such access agreements, and EPA and CDH

will, consistent with their statutory authorities, attempt

to secure access.

b. Samgling

(1)

(2)

DOE shall make available to EPA and CDH all results of
sampling, tests, or other’data, generated by DOt oh on its

behalf with respect to the implementation of this Agreement

within ten (10) days of their receipt by DOE. Similarly,

EPA and CDH will make available te DOE the results of sampling,
tests, or other daté generated by EPA or CDH within ten (10)
days'after the results are available.

DOE shall notify EPA and CDH by telephone at least seven (7)

days before conducting well drilling, instailation of major

.equipment, or sampling performed pursuant to any of the

Schedules attached hereto, At the request of EPA or COH,

DOE shall pfovide or allow EPA or COH to observe field work

~and to take split or duplicate samples of all samples collected

by DOE pursuant to this Agreement. At the request of DOE,

EPA and COH similarly shall provide or allow DOE or its
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authorized representatives to take split or duplicate samples
of all samples collected by EPA and CDH at the Rocky Flats
facility.

Submittal Review. Certain submittals by DOE under the Schedules

attached hereto shall be provided to EPA and CDH, as appropriate,
for comment at least two (2) weeks prior to the date in the
Schedule. OOE shall provide a final submittal that 1ncorporates
EPA and COH comments, as appropriate,‘by the later of the Schedule

deadline or seven (7) days after DOE's receipt of the comments.

Confidential Information and Securiﬁx,

1. EPA and CDH Personnel. DOE agrees to process security

clearances, in accordance with DOE procedures, for the
personnel designated by EPA and CDH to have access to the Plant.

2. DOE Documents and Information:

(1) DOE agrees to give to EPA and CDH-designated personnel
with appropriate security clearances, access to any
information relevant to waste generator and management
requirements, or releases of hazardous substances,
hazardous wastes, radioactive mixed waste, and their
constituents that EPA and CDH reasonably need to fulfill
thejr responsibilities under this Agreement.

Information may include Restricted Data, National |
Security Infqrmat1on classified under Executive Order
12356 and its predecessors, and Unclassified Controlled
Nuc)ear Information under section 148 of the Atomic
Energy Act of 1954, as amended.

\

(2) EPA and CDH agree to handle and safeauard such DOE
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information in accordance with the AEA and DOE Orders
and Executive Order 12356, and to establish, at their
own expense, adequate facilities to safeguard such

documents—from—theft—orunauthorizeduse—EPAand CHH—————————

a1t

further agree to permit DOE to conduct regular seﬁurity
inspections of their facilities to assure compliiance
with this subparagraph.

Record Preservation. EPA, DOE, and CDH agree that each shall

preserve, during the pendency of the Agreement and for a minimum
of six (6) years after its termination, all records‘and documents
in their possession or in the possession of their division or
employees which are generated, used.'or reviewed in performing
the work required Qnder this Agréement, despite any retention

policy to the contrary.

" Quality Assurance. Throughout all sample collection and-analysis -

activities, DOE shall use COH or EPA-approved quality assurance,

quality control, and chain of custody procedures, as appropriate,

In addition, DOE shall:

(1) Follow the EPA guidance contained in the document entitled
"Standard Operating Procedures for Field Samplers" (March 1986);

(2) Consult with EPA and CDH in planning for, and prior to,

sampling and analysis;

(3) Inform EPA and COH in advance which laboratories will be

used by DOE, and ensure that EPA and CDH authorized represehtatives
will have reasonable access to the laboratories and personnel

used for analyses; |

N
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to EPA methods or other methods deemed satisfaétory to EPA

and COH; and

(S) Ensure that laboratories used by DOE for analyses participate

Xl

7 a quality assurance/quatity—controi-—program—equivalent to
that which is followed by EPA and CDH. As part of suﬁh a
" program, and upon request by EPA or CDH, such laboratories

shall perform analyses of samples provided by EPA or CDH to
demonstrate the quality of the analytical data. A maximum

annual number of four such samples may be provided to each laboratory.

Project Coordinators. Within fifteen (15) days from the effective
date of this Agreement, EPA, CDOH, and DOE shall each designate a
Project Coordinator. Each Project Coordinator shall be responsible
for overseeing the implementation of this Agreement. To the
maximum extent possible, all communications between COH, DOE, and
EPA, and all documents, including reports, approvals, and other
correspondence concerning the activities performed pursuant to
the terms and conditions of the Agreement, be directed through
the Project Coordinatorg. EPA, DOE, and CDH each have the right
to &hange their respective Project Coordinator. Such a change
shall be accomplished by notifying the other parties in writing
at least one week prior to the change.

Rockwell's Performance of DOE's Obligations. DOE's obligations

as specified herein may be carried out in whole or in part by
00E's management contractor for the Plant, Rockwell. Accordingly,
any action taken by Rockwell {n fulfiliment of DOE's obligations

under this Agreement.shall be to the same effect as if performed

L)
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by DOE. If DOE's contract with Rockwell {s terminated or expires

prior to such time as the obligations of DOE are fully satisfied

hereunder, DOt agrees to impose upon its successor contractor at

P

Rocky Flats the same obligatrions as nmow tmposed uponRockweid

with respect to the satisfaction of DOE's obligations hereunder.

Notwithstanding any contract existing between DOE and Rockwell,

DOE shall remain obligated under the terms of this Agreement,

Delay or Prevention of Performance

(1)

Subject to the provisions of subparagraph j below, DOE will

use its best efforts to avoid any delay or pre?ention of the
performance of activities identified in the Schedules attached
to this Agreement. Any failure by DOE to meet the dates
specified herein or in the Schedules shall be excused, and

the time for completion extended, to the extent that such
failure is caused by unforseen circumstances beyond the
control of DOE. Such circumstances shall include but not be
limited to: acts of God, acts of war, fires, floods, strikes,
tnsurrections, and riots. DOE shall notify the EPA and CDH
w1£hin three (3) des of 1ts knowledge of any such'dé1ay and
the reasons therefor. Within ten (10) days of such notification,
DOE shall provide EPA and CDH with 2 written report describing
the length of the delay, the reason for the delay, efforts

to minimize the deley and a proposed revised schedule.

If the parties agree that a delay is or was excusablie, the |
parties shall mddify the dates spec{fied herein or in the

Schedules to provide such additional time as may be necessary
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to allow completion of the particular task or tasks and/or
any succeeding phase of the work affected by such delay.
(3) If the part1e§ cannot agree on whether there is or was an

excusable_delay or the duration of such delay, EPA _or CDH

j.

)

may take such action as provided for herein.
Funding. DOE's performance of cohmitments under the Schedules
ittached hereto is subject to the availabilitj of appropriated
funds for such purpose. If appropriated funds are not available
to fulfill the obligations contained in the Schedules, CDH and EPA
reserve the r1ght to initiate such action as they déem appropriate,
to the extent permitted by law.
Agency. This Agreement shall not be construed to
create, either expressly or by implication, the relationship of
agency between the parties. Neither EPA, DOE, or CDH shall be
liable for the contracts, -acts, errors, or omissions of the
agents, employees, or contractors of the other Parties entered
into; committed, or performed with respect to or in the performance

of this Agreement.

EPA's and CDH's Obligations. In addition to obiigations expressed

elsewhere herefn, the following specific obligations are made:
(1) CDH agrees that simultaneously with the execution of this
. Agreemen;. it will issue a dOCuhent which withdraws
1ts'“Notice of Intent to Terminate Interim Status and to
deny a State Hazardous Waste Part B Permit Application...”
dated December 4, 1985, and which references the compliance

requirements contained in Schedule 1 attached hereto.

72\ FAU amc CRA cmmna TA wiiwa sm. ~303)1 manalediac 2ricinAn nut
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of or in connection with any alleged violation of RCRA, RCRA
requlations, the CHWA, or the CDH hazardous waste regulations

by DOE or Rockwell alleged to have occurred prior to the

A0

(3)

(4)

(5)

date of this Agreement with respect to management of the
facility's radioactive mixed wastes, including the offsite

transportation, storage, or disposal of radiocactive mixed

wastes.

COH and EPA agree that éur1ng the term of this Agreement
neither EPA nor CDH will seek, in any proceeding againét DOE
under RCRA, CERCLA, the CHWA or their implementing regulations
before any administrative or judicial forum, to revise the
activities and timetables contéined in the Schedules attached
hereto except in résponse to an emergency or circumstance
which may present an immediate and substantial threat or an
imminent and substantial endangerment to the public health,
welfare, safety, and the environment.

COH and EPA agree to provide DOE with technical assistancé

in connection with DOE's hazardous and radioactive mixed
wastes and with the groundwater monitoring investigative
efforts described herein.

Upon completion by’DOE of the remedial actions requirements
referenced in paragraph 10 hereof to the satisfaction of

EPA, EPA, upon DOE's written request, shall respond to DOE

in writing that DOt's actions taken pursuant to this Agreement
were consistent‘with the NCP and that any clean-dp remedy

selected by’EPA is the most appropriate remedy consistent
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Legal Positions and Other Remedies Preserved

(1)

Except as provided in paragraph 1(2) hereof, CDH reserves the
right, to the extent permitted by State or Federal law, to

seek civi) penalties against DOE with respect to any alleged

(2)

(3)

past, present, or future violation of RCRA, the CHWA, and

the COH hazardous waste requlations. |

This Agreement shall not constitute a concession or admiésion
by DOE,.EPA or COH on the issue of the State's regulafory
authority (including the authorify to impose civil penalties)
over radioactive mixed waste without authorization by EPA
under section 3006 of RCRA, 42 U.S.C. § 6926, and this
Agreement shall not be pleaded as evidence on that issue by
DOE, EPA or COH in any case or proceeding filed to resolve
that issue. If CDH files any case or proceeding regarding
rqdioacgive mixed wastes except as provided in paragraph 9(b)
herein, DOE and CDH agree that dOE}g ;b}f;;;ions to'CDH .
under pﬁragraphs 8 and 9 shall be voidable at the election
of D0E, without further obligations to CDH hereunder.

Nothing in this Agreement including the findings of fact,
conclusions of law, and determinations of EPA and CDH, is
intended nor shall be construed as an admission of fact or
law by DOE, an estoppel or waiver of defenses by DOE for any
purpose, or an acknowledgement by DOE of any liability
whatsoever, except as specifically.provided for in this
Agreement.

Except as provided for in this Agreement, the barties hereto

will not be deemed to~have waived or altered any of their
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respective existing or future legal rights, duties, obligations,
or remedies by entering into this Agreement, including such

rights, duties, obligations, or remedies as may exist under

CERCL#, RCRA, CHWA, or the AEA.

(9] Nothing tn this Agreementshati—preventEtPA,—CBH;—or—DOE

(6)

from exercising their duty to protect public health, welfare,

and the environmment to the extent permitfed by law.
Notw1thstand1ng'anyth1ng else in this Agreement, EPA expfessly
reserves any rights it may have to briné an action under

section 7003 of RCRA and section 106 of CERCLA and CDH

expreSsly reserves any right 1t may have to bfing an action

under section 7002(a)(1)(B) of RCRA or under section 25-15-301(4),
C.R.S. DOE expressly reserves the right to assert any |

defences it may have in connection with any such actions.

(?) With the exception of paragraph 1(2), nothing in this Agreement

shall preclude EPA or CDH from taking any enforcement

action under any statutes administered by EPA or CDH, dor
constitute or be construed as a release from any claim,

cause of actjon, or demand, in law or equity, against Rockwell
Intern;tfonal Corporation, or any other person, firm, -

partnership, or corporation not a signatory to the Agreement

for any 1iability it may have arising out of or relating in

‘any way to the generation, storage, transportation, release,

or disposal of any hazardous substances, hazardous wastes,
radioactive mixed wastes, pollutants, or contaminants located

at, taken to, or taken from the Rocky Flats facility.
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- Notwithstanding the preceding paragraph, £PA and CDH
agree during the term of this Agreement not to initiate
proceedings against Rockwell International Corporation under

RCRA, CERCLA, the CHWA or their implementing regulations

L

(9)

(10)

before any administrative or judicial forum, for injunctive
reiief regarding activities specified in the\schedules herein,
if DOE is in compliance with the activities in the Schedules,
except {n response to an eﬁergency or circumstance which may
presenﬁ an immediate and substantial threat, or an imminent
and substantial endangerment, to the public health, welfare,
safety, or the ebvironment. Nothing in this paragraph shall
be construed to release Rockwell from any liability it may
have under any other statutes or regulations aﬁministered by
EPA or CDH. |

Except as provided in paragraph 12.1.(2), nothing in this
Ag}eéhént‘ SHSTf be constrded-to Eélease‘bbé and ﬁ&ckgéii‘H»m
for v olations of RCRA or CERCLA related to off-site

transportation, storage, or disposal of hazardous materials,

or to natural resource damages.

Nothing in this Agreement shall be construed to be a general

interpretation by EPA, COH or DOE about the current or

potential applicability of RCRA or the CHWA to any waste addressed

in this Agreement, or of the general authority or responsibility

of EPA to implement RCRA in authorized states.
Nothing in this Agreement shall be construed to resolve

whether DOE is an operator of the facility.

-
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Other Applicable Laws. All actions required to be taken pursuant

to this Agreement shall be undertaken in accordance with the

requirements of all applicable local, State, and Federal laws and

0.

regulations, including the NCP.

Modifications of Agreement. In the event there is an amendment

or ch;nge to the statutes or regulations upon which this Agreement
is based, such amendment or change shall govern and this Agreement
shall be modified to reflect the amendment or change; During the
pendency of negotiation of any such modification, the time schedules
and obligations herein shall remain in effect to the extent that
they do not conflict with the amendment or change. Otherwise,

any Party may request alwritten modification of this Agreement,

and {f approved by the other Parties, such written modification

shall be incorporated herein.

Duration of Agreement. The parties agree to adhere to the terms

of this Agreement so long as it remains in effect. The Agreement

will be terminated when the following requirements are completed:

(1) the requirements of paragraph 6 will be completed upon DOE's
receipt of written noticé from CDH and EPA that such
requirements have been satisfactorily accomplished and upon

a determination on the issuance of a Part B permit being

made, which notice and permit shall not unreasonably be withheld

(2) the requirements of paragraph 8 will be completed upon DOE's
receipt of written notice from COH and EPA that such

_ requirements have been satisfactorily accomplished and upon




a détermination on the issuance of a Part B permit being

. made, which notice and permit shall not unreasonably be
withheld; and

(3) the requirements of paragraph 10 will be completed upon

DOE's receipt of written notice from EPA that such paragrph

39

10 requirements have been satisfactorily accomp!ished; which
notice shall not unreasohab1y be withheld.

After éompletion of tﬁis Agreement, DOE will have a

cont1n§1ng obligation to comply with applicable statutes and

regulations at the Rocky Flats facility.

Public Review. To provide for public review of this Agreement,

the parties agree to the following:

(1) A joinﬁybriéfing w{ll be conducted.fbr elected officials on
the contents of this Agreement. | -

(2) This Agreement shall be available for public

information at the next regularly scheduled state exchange

meeting between DOE, CDH, and EPA.
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r. Effective Date. This Agreement shall become effective

upon the date bf execution by the Parties.

The undersigned represent that they have the authority to execute this

Agreement on behalf of their réspective agencies.

3l

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

;71/{3"/4§‘ BY: 5;2522/42;;:2:——-

VATE 7 URN G. WELLES
REGIONAL ADMINISTRATOR
EPA REGION VIII

STATE OF COLORADO
BY COLORADO DEPARTMENT OF HEALTH

730 J5, v /—;{w %u (w

DATE . AS W VERNOR, W.D.
“”/,E ECUTIVE DIRECTOR

UNITED STATES DEPARTMENT OF ENERGY -

DATE  / ALBERT t. WHITEMAN
AREA MANAGER
ROCKY FLATS AREA OFFICE

3&4;5/6721 ABY: /ZZZfi///1/;Azé/ﬁ2425::___




Task ‘1.1

SCHEDULE 1
COMPLIANCE AND PART B PERMIT APPLICATION

Compliance with Interim Status Requirements

Task“ 1.1 consists of a phased approach for DOE demonstration of
compliance with CHWA generator and interim status requirements for
hazardous waste operations and RCRA interim status requirements

37

Task 1.2

£ - -~ s ». -—
for—radioactrve mixed—waste operavions,

To complete Task 1.1, DOE shall demonsirate compliance with the
applicable CHWA and RCRA notification, generator, interim status,
and permit subﬁitta] réquifements. Compiete compliance with 6 CCR
1007-3 Parts 99, 100, 262, and 265 for hazardous waste and 40 CFR
Parts 262, 265 and 270 for radioactive mixed waste shall be demon-
strated by November 28, 1986 or a plan for achieving compliance

for those items which are impossible to complete by November 28,
1986 shall be provided at least sixty (60) days prior thereto.'
Such plans shall be subject to review and approva] by COH or EPA,

as appropriate.

Complete Part B Permit Application

Task 1.2 consists of the submittal of a revised and.complete Part
B permit application for all hazardous waste and radioactive mixed
waste management units and all identified releases at the Rocky

Flats Plant.

To complete Task 1.2, DOE and Rockwell shall deliver a combined
hazafdous and radioactive mixed waste Part B permit application on
or before November 28, 1986. The submittal shall be in accordance
with requirements of 6 CCR 1007-3 Parts 100 and 264 for hazardous
waste, 40 CFR Parts 264 and 270 “or radioactive mixed waste, and

. HSWA. Completion of this task will be measured by delivery of the

combined Part B permit application.




Task 2.1

SCHEDULE 2
ACTIVE WASTE STREAM AND UNIT IDENTIFICATION AND ANALYSES

Active Waste Stream and Unit Identification for Area 1.

Task 2.1 consists of the submittal of active waste stream and unit
identification information, for review and approval, for Area 1
(shown on Figure 1 attached hereto and incorporated herein by

reference).

To complete Task 2.1, DOE shall deliver to EPA and CDH, for review
and approval, on or before May 30, 1986, active waste streams'and .
uniﬁ identifications for Area 1. The submittal shall include the
identification of all waste streams generated or transferred into
the area and a flow diagram tracing the path of waste move-
ment(s). The waste stream identifications shall, at a minimum,

include the following:

a. Waste source(s), stream(s), unit identification number(s), and
name(s);

b. Description of quantities of waste(s) generated or managed;

c. Description of generation process and general chemical content
of the waste(s); for unit(s), a brief description of the

unit(s);

d. Next destination for the waste stream(s);

e. Types of transport unit(s), methods of transport, and route;

and,

f. The source(s), stream(s), and unit(s) shall be shown on one or
more diagrams to illustrate their locations and to show how
the wastes are moved around the plant and their final

destinations.




Task 2.2

The listed items a. through f. shall be completed in accordance
with the standards of 6 CCR 1007-3 and 40 CFR, as applicable.
Compietion of Task 2.1 will be measured by delivering the required
information to CDH and EPA.

Waste Analyses Procedures for Area 1

37

Task 2.3

Task 2.2 consists of the development and submittal, for review and
approval, of waste analyses procedures for Area 1 of Figure 1.

To complete Task 2.2, DOE shall deliver waste stream analysis
procedures, for review and approval, for Area 1 on or before June
13, 1986. The submittal shall, at a minimum, include the

following:

2. Sampling plans specifying.sampling methbds, number éﬁd loca-
tions of the samples, and sampling protocols;

b. List of waste streams to be sampled;

Cc. Parameters to be analyzed and rationale for selection;

d. Laboratory which will conduct analyses; and

e. Quality Assurance and Quality Control methods.

The listed items a. through e. shall be completed in accordance

with the standards of 6 CCR 1007-3 and 40 CFR, as applicable.
Completion of these tasks will be measured by delivery of the
required information to CDOH and EPA for review and approval.

Active Waste Stream and Unit [dentification for All Areas

Task 2.3 consists of the complete and adequate submittal of all
active waste stream and unit identifications located at the Rocky

Flats Plant,




To complete Task 2.3, DOE shall deliver to CDH and EPA active
waste stream identifications for all such active waste sources,
streams and units on or before August 29, 1986. The identifica-
tions shall be complete and submitted documents shall meet the
criteria as described in Task 2.1 for all such active waste

streams and units at the Rocky Flats Plant.

Task 2.4 Waste Management Units List

Task 2.4 consists of a complete list of all hazardous and radio-
active mixed waste units;_and all identified SWMU and CERCLA

areas,

To cohplete Task 2.4, DOE shall deliver a complete list of hazard-
ous and radioattive mixed waste uhits, SWMU, and CERCLA areas’to
COH and EPA on or before September 12, 1986. This submittal shall
include all supporting data and justifications for such units,

Task 2.5 Waste Analyses Results from All Active Waste Sources and Streams

Task 2 5 cons1sts of the suun1ttal of a canplete data package thh
waste ana1yses results of all actxve waste sources and streams at
the Rocky Flats Plant. To complete Task 2.5, DOE shall deliver
complete waste analysis results for all active waste sources and
streams at the Rocky Flats Plant to COH and EPA on or before Octo-
ber 17, 1986. The submittal shall include complete chemical and
physical analysis of all hazardous and radioactive mixed waste
sources and streams to the extent necessary to treat, store, or
dispose of each waste stream in accordance with 6 CCR 1007-3 or 40
CFR, as applicable. Waste streams identified as transuranic

. material need not include a complete chemical and physical analy-
(Sis. Waste streams shall be identified to the extent necessary to
demonstrate that they are or are not hazardous or radiocactive mix-
ed wastes including all supporting data and justification for the
f&entification. 'This task shall be complefed in accordance with
the applicable standards of 6 CCR 1007-3 or 40 CFR, as applicable.

g




Task 2.6

Revised Waste Analyses Section

Task 2.6 consists of a submittal, for review and approval, of a
revised hazardous and radioactive mixed waste analyses plan for

both permitting and fegu]atory compliance requirements.

‘f‘l

Ui

Task 2.7

To complete Task 2.6, DOE shall deliver such a revised waste
analysis section as part of the combined Part B permit application
on or before November 28, 1986. The submittal shall include
information completely addressing the 6 CCR 1007-3 Part 100, Part
264, and Part 265 requirements and equivalent RCRA waste analysis
requirements for alPart B permit application and interim status
compliance. The submittal shall be in accordance with: 6 CCR.
1007-3 including but not limited to Sections 100.40, 100.41,
262.11, 264.13, and 265.13; 40 CFR Sections 1nc1uding bdﬁ an
limited to 262.11, 264.13, and 265.13; 40 CFR 270 Subpart B; and

HSWA, as aphlicable.n_

Changes and/or Amendments Under Interim Status

Task 2.7 consists of the preparation and delivery of requests for

“revisions of the Rocky Flats Part A pemmit application for hazard-

ous and radioactive mixed waste activities and for any proposed

changes under Interim Status for such activities,

To complete Task 2.7, DOE shall deliver required amendments to the
Rocky Flats Part A application, and requests for changes under
Interim Status, together with justification for such amendments or
changes, to CDH and EPA on or before November 28, 1986 for review
and approval. This submittal shall only include those changes
which are in accordance witﬁ 6 CCR 1007-3 Sections 100.11 and

’ 100.20 and 40 CFR 270.72.




Task 2.8 Revised Unit Specific Part B Permit Application Section

Task 2.8 consists of the submittal of a combined hazardous and
radidactive mixed waste Part B permit application describing each
treatment, storage and disposal unit to be permitted and its
ancillary equipment.

To complete Task 2.8, DOE shall deliver unit specific information
to COH and EPA on or before November 28, 1986 as part of the

‘revised Part B permit application. This submittal shall include

information completely addreésing the 6 CCR 1007-3 Part 100, Part
264, and Part 265 unit specific requirements for a Part B permit
application and interim status compliance and 40 CFR Parts 264,
265, and 270, as applicable. The submittal shall be in accordance
with: 6 CCR 1007-3 Part 264 Subparts I through O, Part 265 Sub-
part; I through R, and section 100.41 (b); 40 CFR Part 264, Sub- -
part: | through 0, Part 265, Subparts I through R, and Part 270,
Subpurt B: and HSWA, as applicable. '




Task 3.1

SCHEDULE 3
SITE CHARACTERIZATIONS AND CORRECTIVE ACTION

Plans for Geological and Hydrological Site Characterization

Task 3.1 consists of a comprehensive geological and hydrological
draft work plan, for review and approval, which will meet require-

‘ments of the CHWA, RCRA, and CERCLA.

To complete Task 3.1, DOE shall compile all existing geological

and hydrological data and deliver a work plan for detailed geolog-
fcal and hydrological site characterization to CDH and_EPA on or
before July 21, 1986. The existing data submittal shall compile
the results of the DOE CEARP Phase 1 study, geophysical studies,
s0il gas survey, and any other pertinent required information.

The submittal shall propose a work plan for obtaining 2 detailed
geological and hydrological characterization of the site emphasiz-
ing'the areas of contamination. The plan shall address, but not .
be limited to:

a. Surface geological mapping of surficial deposits, outcrops,
" seeps and springs, and structures;

b. Subsurface hydrogeologic and geologic characterization;

Cc. Hydrological testing;

d. Well and boring locations and déscriptions}

e. Surface'water hydrology;

-f. Implementation schedules.

Completion of this Task will be measured by the compiled data
being available for CDH and EPA review at the Plant and by

. delivery of a.letter from DOE to CDH and EPA forwarding the work

plan and an inventory of available data for review and approval.
(Task 3.5 covers submittal of the results of this task.)




Task 3.2 SWMU and CERCLA Areas ]dentification and Draft Remedial Investiga-

tion Work Plan

Task 3.2 consists of a general description of all identified SWMU
and CERCLA areas as well as a draft remedial {nvestigation work

—_— e plan—for—review—andapprovai—by EPA—and—€DH:

To complete Task 3.2 DOE sha]] deliver a draft work plan to CDH
and EPA on or before July 31, 1986. The work plan shall identify
all identified actual or potential SWMU and CERCLA areas and shall
consist of methodologies for sampiing plan development, data
management pfocedures. health and safety planning, site
characterization, and quality assurance/quality control. The work
plan shall provide. a ‘preliminary priority. order for conduct1ng '

- ‘remedial 1nvest1gat1ons and shall integrate all identified SHHU

’ and .CERCLA areas into one. 11st Schedules for 1mp1ementat1on of
‘the remedial’ 1nvestigat1ons for all identified SWMU and CERCLA B Affﬂ
areas will be submitted per Task 3.4. Specific remedial ‘
investigation plans will be developed and submitted under Task 3.8
for high-priority SWMU and CERCLA areas. |

Task 3.3 Draft Feasibility Study Work Plan

Task 3.3 consists of the submittal of a draft work plan for per-
formance of feasxb111ty stud1es to EPA and CDH for review and

approva]

To complete Task 3.3, DOE shall deliver a draft work plan to EPA
and CDH on or before September 1, 1986. The work plan shal]

_ fee{sibility ‘studies. on sunu and CERCLA areas. Schedu1es for the
" performance . of 3 feas1b111ty study for alt SWMU and CERCLA areas “i
will be subm1tted per: Task:3., 4 Spec1f1c feas1b111ty study plansi'
w111 be developed and 5ubm1tted under Task 3 8 for hxgh pr1or1£ ‘




Task 3.4 Comprehensive Remedial Investigation and Feasibility Study

Schedules

Task 3.4 consists of the submittal, for review and approval, of a
comprehensive schedule for remedial investigations and feasibility
studies of all identified potential SWMU and CERCLA areas.

L~

7 Task 3.5

To complete'Task‘j.d DOE shall deliver a comprehensive schedule to

COH and EPA on or before October 31, 1986 as part of the draft

Part B permit application. The schedule shall meet the remedial
investigation and feasibility study requirements of CERCLA, RCRA,

the NCP, RCRA, and relevant guidance for all identified SWMU and

CERCLA areas. The schedule shall consist of and be based on data
obtained through DOE's CEARP program and any other pertinent :
stud1es including data gathered fram. the. programs. def1ned here1n.‘;;'ﬂ"

T N be presented. The-subm1tta1 sha]l be in aCCOfda"Ce with: 6
-’ CCR.1007-3 Sectfons 100.41(c) 265.90, and 265.91;740 CFR. 270 Sub- -
':iapart B 265.90 and. 265 91, and RCRA and CERCLA remed1a1 1nvestwga-;

- 'tion: and'fea51b111ty study requlrements

Comg;ehensive Site CharacteriZation.Reéults"

Task 3.5 consists*of'a eomprehensive site characterization based
on available data and work performed and approved under Task

3.10 .

To complete Task 3.5, DOE shall deliver the results of available
site characterizations to CDH and EPA on or before November 28,

. 1986. The submittal shall include the results of the approved

geological and hydrological work plan defined in Task 3.1. The
submittal shall also include chemical and physicaT characteriza-
tion of SWMU and CERCLA areas based upon availab]e data, Revised
comprehensive schedules for performing remedial investigation and
feas1b111ty stud1es and remed1al act1on at suag and CERCLA areas

,...--... '.)..r,__

r—**w t.a

the NCP and relevant




Task 3.6

~—

guidance. Completion of this task will be measured by submission
of the results as part of the revised Part B permit application.

Revised Ground Water Monitoring and Protection Submittal

Task 3.6 consists of the revised submittal of a comprehensive

Ground Water Monitoring and Protectien—Program—at—the—Rocky—Fiats

<N

Task 3.7

Plant to address the requirements of the CHWA and RCRA.

To compliete Task 3.6, DOE shall deliver a revised ground water

| monitoring and protection section to the Part B permmit app]itation

to CDH and EPA on or before November 28, 1986. The submittal
shall include information completely addressing ground water re-
quirements for a Part B permit application, interim status compli-
ance, and SWMU and CERCLA areas in accordance with_the,fo1lowing ;
regulations: 6 CCR 1007-3 Part 100, Part 264, gnd'Part 265; 40

' CFR Part 264, Part 265 and Part 270. The submittal shall be in

accordance with: 6 CCR 1007-3 Part 264 Subpart F, Part 265 Sub-
part F, and section 100.41(c); and 40 CFR Part 264, Subpart F,
Part 265, Subpart F, and Part 270, Subpart B. Completion of this
task will be measured by submission of the required section as

" part of the revised Part B permit application.

Radioecology and Airborne Pathway Data

December 19, 198

Task 3.7 con§1sfs of the submittal for review and approval of
radioecology and - airborne pathway data for Rocky Flats.

To complete Task 3,7, DOE shall deliver to CDH and EPA a compila-
tion.of the radioecology and airborne pathwéy data on or before

6_1, it e e STEURAS L e e [PPSR S RE 7 o R SN NPLE SN
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"Task 3.8 Plume and Source Characterizations and Proposed High Priority SWMU

and CERCLA Areas for Corrective/Remedial Actions

Task 3.8 consists of the submittal by DOE of an integrated, cam-
prehensive plan to EPA and CDH to delineate all sources and plumes
at the Rocky Flats facility and propose high priority SWMU and '

.Mmu TR '*"“

._action plans. :

' 11m1ted to,

CERCLA areas for corrective and/or remedial action under RCRA,
CERCLA, or CHWA, ' o

To complete Task 3.8, DOE shall: 1) deliver a list of high
priority SWMU and CERCLA areas for corrective and/or remedial
action on or before February 16, 1987, to EPA and CDH for review
and approval; 2) deliver a complete plume and source characteriza-
tion plan on or before February 16, 1987, to EPA and CDH for re-
view and approval (The source charahterizatidn plan sha11 include,
but not be limited to, a plan for complete phys1cal and chem1ca1
characterlzat1on of all ground water contam1nat1on plumes and
their sources and shall address the requirements of: 6 CCR 1007-3
100.41(c) and 265.93; 40 CFR 270 Subpart B, and 40 CFR 265.93);
and 3) deliver a work plan and schedules for performance of reme-

‘dial investigations and feasibility studies for all high priority

SWMU and CERCLA areas on or before February 16, 1987, to EPA and
COH for review and approval. The work plan and schedules for
_performance of the remed1a1 investigations and feas1b111ty studies

- shall be consistent with the requirements of CERCLA the NCP and

relevant guidance, and with RCRA. The work plan shall also
include tentative schedules for submittal of comprehensive reme-
dial action and/or corrective action plans for implementation of" '
response actions for all high priority SWMUs and CERCLA areas, and
1mplementation schedules for SuCh remed1a1 and/or correctlve -

. '.2»

-‘»;‘}T‘-V .
£ -
kS

The subm1tta1 under th1s Task sha]l a]so 1nc1ude, but not:, be"
1nformation which will. address ' '




. ,,.'J_.,.,-:.‘.“. . .
ClgaL - 6

a. The rate and extent of migration of hazardous waste and radio-
active mixed waste and/or constituents, and hazardous sub-
stances in all potential migrations paths (air, soils, biota,

surface and ground waters, etc.):

b. The concentrations of hazardous-waste—and—radiocactivemixed

—
g N

:;Task 3.9

TSR s e

waste and/or constituents and hazardous substances in surface

and grdund waters;

c. Environmental pathways evaluation and endangennent/(risk)

assessment plans; and

d. Proposal of high-priority plumes and sources to be subject to
corrective/remedial actiqn. ‘

DGE sha]l 1mp1ement the plans approved under th1s Task in accor-

dance w1th the: schedu]es contained there1n.

Results of Source Characterizations and Remedial Idvestig;tions

Task 3.9 consists of the submittal of a remed1a1 1nvest1gat1on

:“report( ) summar1z1ng the results of the p]umes and source charac-

terization plan performed under Task 3.8. for all h1gh priority
plumes and SWMU and CERCLA areas identified in T;sk 3.8.

To complete fask 3.9, DOE shall deliver such a remedial {nvestiga-
tion report(s) to EPA and CDOH on or before July 1, 1987. Such
report(s) shall be subject to EPA and CDH review and approval with
respect to all high priority ‘SWMU and CERCLA areas. The remedial
investigation report sha]] 1nc1ude a11 the Information, data, and

"anélyses‘geﬁérated from Task 3 8. and sha]] be ‘consistent’ with the
) requ1rements of CERCLA the NCP and re]evant guldance. and RCRA




Task 3.10 Inteqgrated RCRA/CERCLA Corrective/Remedial Action Program for High

Priority Areas

Task13.10 consists of:

1) the submittal by DOE on or before March 1, 1988, of feasibil-
ity study reports scheduled under Task 3.8 for-highpriority SWHY

and CERCLA areas to EPA and CDH for review and approval. Such
feas1bi11ty reports shall contain comprehensive endangerment
(risk) assessments. DOE shall also submit on or before March 1,
1988, preliminary schedules for implementation of the recommended

remedial/corrective action,

2) Selection by EPA and CDH of remedial/corrective action _
response measures for high pr1or1ty SWMU and CERCLA areas. . EPA -
and CDH shall se.ect such response measures as expedltious1y as -

poss1b1e. .

3) Within 30.days of the selection of remedial and/or ccrrectfue A
action response measures pursuant to subparagraph 2) above, DOE
shall deliver to EPA and CDH for review and approval, a plan for
implementation”of remedial and/or corrective response measures,
Such plan shall address releases from all high priority SWMU and-
CERCLA areas 1dent1f1ed 1n Task 3.8, and shall contain schedu]es
for 1mp1ementat1on of. the proposed response measures wh1ch sha]]

be subject to EPA and COH review and approval.

4) Upon EPA and COH approval of the corrective/remed1a1 act!on
plan, DOE implementation of such plan shall be in accordance with

the- schedules contained therein. N
"Hfﬁ“m¢4w~~.:wne@w%§~*f'“““*5*=***”'“*fff’ -
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T AN feas1b1]1ty study reports, endangerment (r1sk) assessment .
plans, and- response measures subm1tted by DOE pursuant to th1s “"
task shall be consxstent w1th the requ1rements of RCRA CERCLA e




“the NCP and relevant guidance. For all remedial action under

CERCLA, the requirements of CERCLA, the NCP and relevant gquidance
shall be met. For all corrective action, the requirements of
RCRA, CHWA and relevant regulations and guidance, including but
not limited to 40 CFR Part 264 and 6 CCR 1007-3 Part 264, shall be

met. As applicable, the submittals shall include but not be

Task 3.11.

limited to:

a. A cbrrective action program including a schedule therefor for
ground water high-priority areas that prevents hazardous
substances and_constituents from exceeding their respective
concentration limits at the compliance points;

b. & ground water monitoring program including a schedule
therefor that méets the ground water prbtéctidn standards 
- under 6 CCR-1007- 3 Section 264.92; 40 CFR Sect1on 264.92;
N CERCLA, ‘the NCP and relevant gu1dance, and that demonstrates
the effectiveness of the corrective action program; '

c. a monitoring program for surface waters and other identified

“contaminant pathways and a schedule for implementation of the —

monitoring program.

v‘-n. *- =

3 m1gra¥ed off site, e

Compr:hensive Remedial Investigation and Feasibility Study Update

Task 3.11 consists of the submittal of work b]ans and schedules
for the performance of remedial investigation and feasibility
studies for all remaining SWMU and CERCLA areas at the Rocky Flats
facility which were not addressed in Tasks 3. 8-3.10 including,
but not limited to, any areas where contam1nat1on may have =

R T e T e O I aL LI P, SR TRt SR

- To complete Task 3. 11 OOE shall; 1) deliver on or before June 1
~'1988 s llst of all such rema1n1ng SHMU and CERCLA areas to EPA -




and :DH for review and approval; and 2) deliver, on or before June
1, 1188, a work plan and schedules for performance of remedial
1nvesc1gations and feasibility studies for all remaining SWMU and
CERCLA areas to EPA and CDH for review and approval. The work
plan and schedules for performance of the RI/FS shall be consist-

- accordance uoth the'schedules there1n,“hmmh“

ent with the requirements of CERCLA, the NCP and relevant gui-
dance, and with RCRA. The work plan shall also include tentative
schedules for submittal of comprehensive remedial and/or correc-
tive action plans for implementation of response measures for all
remaining SWMU and CERCLA areas, and tentative implementation '
schedules for such remedial and/or corrective action plans.

The subm1ttal under this Task shall also include 1nformat1on which
will address for all rema1n1ng SHNU and CERCLA areas: =

a..'The rate and extent of m1grat1on of. hazardous waste and rad1o
active m1xed ‘waste and/or constituents and hazardous ‘sub-
stances in all potential migrations paths (air, soils, blota,

surface and ground waters, etc.);

b. The concentrations of hazardous waste and radioactive mixed

waste and/or constituents and hazardous substances in surface

and ground waters;
c. Environmental pathways evaluation and endangerment(risk)

~ assessment plans, and;
d. Proposal of remaining plumes and sources to be subject to

corrective/remedial action,

DOE shall {mplement the work plans approved under this Task in

Y A TR -_= S

Task 3.12 Results of- Remed1a1 Invest1gat1ons for Rema1n1ng“CERCLA Areas and -

SWMUs ...
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Task 3.12 consists of the submittal of a remedial investigation
report(s) for all remaining SWMU and CERCLA areas identified in

task 3.11.

To complete Task 3.12, DOE shall deliver, in accordance with the

schedules approved in Task 3.11, a remedial investigation re-
port{s) for all remaining SWMU—and CERCUA areas, to EPAand COH—

for review and approval. The remé¢1a1.1nvestigation report shall
include all the data, information and analyses generated from Task
3.11 and shall be consistent with the requirements of CERCLA, the

NCP and relevant guidance, and RCRA.

Task 3.13 Integ-ated RCRA/CERCLA Corrective/Remedial Action Program for

Remaining Areas

-’Task 3.13 consists of:
1) submittal.by DOE of feasibility siudy }eports as scheduled.
under Task 3.11 for remaining SWMU and CERCLA areas to EPA and CDH
for review and approval. Such feasibility reports shall contain

Comprehensive endangerment (risk) assessments. DOE shall also

submit preliminary schedules for implementation. of the.recommended

remedial/corrective actions.

2) Selection by EPA and CDH of remedia]/correétive action
response measures for remaining SWMU and CERCLA areas. EPA and-:
CDH shall select such response measures as expeditiously as

possible.

3) Within 30 days of selection of remedial. and/or corrective
g~action=response measures pursuant»to subparagraph 2) above,; DOE

Yo'y —qh-«» ST
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' CERCLA areas identified in Task 3.4, and shall contain schedules
for implementation of the proposed response measures which shall
be subject to EPA and CDH review and approval.

4) Upon approval of the corrective/remedial action plan, DOE
shall implement such plan in accordance with the schedules con-

tained therein.

A1l feasibility study reports, endangerment (risk) assessment,
plans, and response measures submitted by DOE pursuant to this
task shall be consistent with the requirements of RCRA, CERCLA,
the NCP and relevant guidance. For all remedial action under
CERCLA, the requirements of CERCLA, the NCP and relevant guidance =
shall be met. For all corrective action, the requirements of
RCRA, CHWA and relevant regulations and guidance, including but
not limited to 40 CFR Part 264 and 6 CCR 1007-3 Part 264, shall be
met. As applicable, the submittals shall include but not be

limited to:

a. A corrective action program including a schedule therefor for
remaining ground water areas that prevents hazardous sub-
stances and constituents from exceeding their respective con-

centration limits at the compliance points;

b. a ground, water monitoring pfogram including a schedule there-
for that meets the ground water protection standards under 6

“CCR 1007-3 Section 264.92; 40 CFR Section 264.92; CERCLA, the
NCP and relevant guidance, and that demonstrates the effec-

tiveness of the corrective action program;

.¢. a monitoring program for surface waters and other identified
contaminant pathways and a schedule for implementation of the

monitoring program.




SCHEDULE 4
CLOSURE AND POST-CLOSURE CARE PLANS

Task 4.1 Facility Wide Closure and Post-Closure Care Plans

Task 4.1 consists of Closure and Post=Closure Care Plans (where
applicable) for all units to be closed at the Rocky Flats Plant.

To complete Task 4.1, DOE shall deliver Closure and Post-Closure

4

Care Plans for all units to be closed to CDH and EPA on or before
November 28, 1986. The submittal shall include Closure, and where
applicable Post-Closure Care Plans, for all hazardous and
radioactive mixed waste units for which Closure and Post-Closure
Care Plans have not been submitted and which are to be closed.

The submittal shall be in accordance with 6 CCR Parts 100, 264,
and 265 and 40 CFR Parts 264, 265 and 270, as applicable. If
appropriate, an application by DOE for a post-closure permit méy

be required by COH or EPA.




SCHEDULE §

CLOSURE AND POST-CLOSURE CARE OF THE SOLAR EVAPORATION SURFACE IMPOUNDMENTS

Task S.1

Closure Plan for Solar Evaporation Surface Impoundments

Task 5.1 consists of the submittal of a Closure Plan for the solar
evaporation surface impoundments at the Rocky Flats Plant.

To complete Task 5.1, DOE shall deliver a closure plan to CDH and

C Mme—

Task 5.2

Task 5.3

EPA for review and approval, for the solar evaporation surface
1hpoundments on or before August 29, 1986. The Closure Plan shal)
completely address the requirements of 40 CFR Part 265 Subparts G

and X for closure.

Ground Water Monitoring System for the Solar Evaporation Surface

Impoundments

Task 5.2 consists of the installation of ground water monitoring
wells for the Solar Evaporation Surface Impoundments, with
location and construction approval by CDH and EPA.

To complete Task 5.2, OOt shall complete installation of a ground
water monitoring system for the solar evaporation surface impound-
ments by September 30, 1986. Completion of this task will include
installation of no less than 20 monitoring wells upon approval of
CDH and EPA, for assessment and monitoring of releases from the
solar evaporation surface impoundments. Wells shall be installed
in accordance with 40 CFR Part 264 Subpart F and Part 270. Com-
pletion of this task shall be measured by a letter fram DOE to COH
and EPA certifying installation of all the ahproved wells.

Post-Closure Care Plan for Solar Evaporation Surfacé Impoundments

Task 5.3 consists of a submittal of a Post-Closure Care Plan,

'bqsed on available data, for the solar evaporation surface

impoundments including corrective action, health and exposure -




asgessment and plume delineation information required under 40 CFR

Parts 264 and 270 and HSWA,

.To complete Task 5.3, DOE shall deliver a Post-Closure Care Plan

for the solar evaporation surface impoundments to CDH and EPA on

or hefore November 28, -1986-— The—submittat—shaltt—include—

information completely addressing the post-closure requirements of
40 CFR Parts 264 and 270 and shall include a schedule for
implementation of 40 CFR Part 264 Subpart F requirements. The

submittal shall be in accordance with 40 CFR,Part‘264 Subpart G -

and sections 264.228 and 270.14(c) and all requirements under
HSWA. The Plan may be modified thereafter to take into account
additional ground water monitoring data obtained under Schedule 3.
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